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SPECIAL COMMITTEE ON RIVERFRONT ACTIVITIES
AND BASEBALL

June 7, 2004 5:15PM

Chairman Lopez called the meeting to order.

The Clerk called theroll.
Present: Aldermen Lopez, Gatsas, Guinta, DeVries, Smith

Messrs: Frank Thomas, Robert Brooks, Randy Sherman, Alderman Roy,
Alderman O’ Neil, Thomas Clark

Chairman Lopez addressed Item 3 of the agenda:
Update on Gill Stadium and new stadium devel opment.

Chairman Lopez stated you received areport from Frank Thomas and I'll give you
an opportunity to look at that and any questions on the financial for Gill Stadium.
Aswe look through this, Mr. Thomas if you want to make any comments.

Frank Thomas, Director of Public Works, stated as you have mentioned the
committee has been given amemo from Mike Castagna to me that basically
summarizes the status of the Gill Stadium project. The biggest issue that’s
outstanding is the further delay in the completion of the elevator, stairs, tower,
catwalk to the press box. The reasons for the delay are noted in that memo. We
would expect now that that work would be completed by the end of July.
Presently we have not experienced any difficulty in the operation of the facility
because of the structure not being completed. | assure you that that issue and the
other issues noted on the status report will be completed before we accept the
work as being completed on the Gill Stadium project.

Mr. Thomas continued on the new stadium | would ask Bob Brooks from Parsons
Brinckerhoff, construction manager for the 6 to 4 to 3 to give us a status report.
I’l1 fill inif there are any outstanding questions.
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Robert Brooks, Parsons Brinckerhoff, stated the status of the ballpark. Last week
we fenced off the site. If any of you have been out there, we have dismantled the
stage, which is still being removed off the site. The project right now is
coordinating with PSNH on the two things on the temporary relocation of the
power lines and also temporary connection to the trailers. Thetrailers are dueto
be on the site later thisweek. We're waiting for delivery. We hope to start
excavation either tomorrow, Tuesday, afternoon or Wednesday. We've been in
the process in the past few weeks of obtaining bids from atesting company, who
will be testing the various components of the ballpark. We worked with Frank
Thomas and Mike Castagna and we' ve selected Miller Testing as the outfit who
will be testing the various components on the site. We've also been in the process
of through Payton Construction of obtaining bids on the site work, obtaining bids
on the piles, and that’ s just about finalized on the piles. An outfit was selected for
the site work and | don’'t have the name of it here. | apologize for that. I'll bring
that in next time. So we are in the process of obtaining bids for the major
components of the site. We also last Friday selected DecTronics as the scoreboard
supplier for the ballpark. So we're in the process, there' s alot of things happening
al at once. Out schedule| refer to the letter from Andrea Batchelder that refersto
the schedule. The schedule has slipped. The scheduled basically has slipped
because we haven't been able to gain access to the site and | think letter from
Andrea explains some of the issues associated with that. | believe that is now all
resolved and we' re proceeding forward.

Alderman Lopez addressed Item 4 of the agenda:
Financial update presentation by the Public Works Director.

Mr. Thomas stated you should have been handed out three legal sized pieces of
paper that define all of the costs that have been paid by the City to date or
reimbursed to the team. To date there' s been an expenditure of $8,127,441 as
noted on the sheets. |’ d be glad to answer any questions you may have.

Alderman Gatsas asked Frank, can you explain to me when you look at the top it
says agreement budget $2 million for engineering and we've paid $2.3 [million].

Mr. Thomas answered that is correct. The numbers across the top of the page
were numbers that were in the development agreement for the preliminary budget.
If you remember some time ago now, when we had a discussion on the available
funds to construct the new stadium, there were additional documentation that was
passed out noted that there would be $19 million available for the new stadium
and at that time that engineering was going to be far greater than what was
preliminarily budgeted. For the next meeting | can bring in additional copy of the
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handout that was presented that night. So what I’m trying to show on the sheetsis
what the original preliminary budget was and the expenditures by category.

Alderman Gatsas asked can you tell me who authorized the over expenditure of
the $2 million?

Mr. Thomas answered if you can remember the preliminary budget that was in the
development agreement was just that, a preliminary budget. The bottom lineis
still the $28.5 million. It was noted some time ago, again, as we mentioned when
the amount was finally available for the construction of the new stadium was
defined, summarized the projected cost in all of these different areas, engineering
being one of them.

Alderman Smith asked Frank, we allocated $150,000 from the City for additional
costsa Gill, and | notice the costs are up to $606,000+/-, and that |eaves
$243,000+/-. What haven’t you done or what do you plan to do at Gill with that
money?

Mr. Thomas replied you' re talking the $850,000. Ninety-nine percent of that
money is committed. The reason why the expenditure are down in that column is
asyou know the elevator isthe lion’s share of the City’s commitment out of that
$850,000 and as previously noted, the work on the elevator stair tower, catwalk is
guite aways behind. Asaresult, we just haven't paid for the work because the
work has not been completed.

Alderman DeVries asked Frank, do you anticipate any additional costs that might
be caused by the one-month delay that has occurred?

Mr. Thomas answered no. Those costs have been locked in as part of a GNP. We
have one GNP that includes the original proposal, which was $44,500 and
included the $850,000 into it. So we do have committed prices. Any increasesin
the cost would have to be borne by that GNP out of some contingency funds or
reall ocation of savings from other items. Thereisapotential that the contractor
may want to seek some additional compensation for the general conditions,
however, we have not been notified at this time.

Alderman DeVries asked you said potential...?

Mr. Thomas answered increased costs for general condition items, such as
supervision because of the project going on.

Alderman DeVries asked because it will extend by the term of the project by a
month?



06/07/2004 Spcl. Cmte. on Riverfront Activities & Baseball
4

Mr. Thomas answered that’ s correct.

Alderman DeVries asked can you tell me within the GNP there is not provision in
there for items that are beyond the contractor’ s ability to control? Like the
extension of time or delaysin the project to let him out of any of the pricing that
has been locked in?

Mr. Thomas replied obviously we want to try to maintain that GNP as tightly as
possible because we have no additional monies allocated for the Gill Stadium
project. Asl| mentioned, as the project developed and as work is completed, there
were savings that were realized. We're hoping that some of these savings can be
potentially reallocated to cover any additional costsin those general condition
areas. So at thistime, I’m not anticipating any but to be realistic when thereis a
delay, when a project drags on longer, those kind of issues could surface.

Alderman Guinta asked can you explain alittle bit about the general condition
areas. |’m under the impression that the GNP means Gross Maximum Price and
I’m under the impression that if that price is exceeded, the team owner isrequired
to pay anything over and above the bond amount.

Mr. Thomas stated that would be my position too. The question | think was asked
Isthere apotential of any additional costs because of the delay in the project, there
potentially will be. Our position, the City’s position, is that we have a guaranteed
maximum price and that we expect all of the work to be done within that
guaranteed maximum price. If the team and the contractor can not work out these
Issues, then we would expect they’ d have to be addressed by the team in some
fashion.

Alderman Guinta asked do you have an idea Frank of what specific delays, | don’t
know whether it would Bob or whether it would be the contractors might point to
suggest additional funds are going to be required from the City? And furthermore,
should we be alittle proactive here to make sure that we don’t get into that
situation?

Mr. Thomas answered we have been proactive in the fact that we are trying to
finalize punch list items, we're trying to identify any savings and trying to clean
up some of the loose ends on this project. Asyou know, we still have issues with
the warranty on the turf, thereis still a sizable portion of money that is being held
back on payments of the turf installation, so presently there are sufficient funds.
Again, I’'m aways concerned as Alderman DeVries was that when you have a
project that gets strung out and there’ s still an ongoing need for supervision, etc.
and those types of costs that somebody is going to be potentially to recoup those
costs.
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Alderman Guinta stated based on the construction time line now, isit the position
of the City or the position of Bob Brooks that we' re on time to open in April of
next year or is somebody foreseeing...?

Mr. Thomas replied first of all where we're talking about the comments that were
being made in relation to Gill Stadium. Asfar as|’m concerned, | haven't heard
anything to contrary that says that the new stadium will not be completed for
opening game.

Alderman Guinta stated well | think there’ s been some rumors about timelines and
opening day. Based on where we are today, can you give any kind of clarification
with respect to completion date of the new stadium?

Mr. Brooks answered right now it’s still scheduled for April 11, 2005, but we're
very, very concerned, much more concerned than we were a month ago or two
months ago over the fact that we have a schedule, that we had been delayed for
various reasons, we' ve correctly documented to the Board and the City.

Alderman Guinta stated beyond the letter dated May 28", with respect to the
PSNH issue, are the other issues documented in writing? | haven’t seen any of
these additional concerns that you're referring to in writing.

Mr. Brooks answered the only concern that | referred to isthe PSNH. Correct.
Alderman Guinta asked and at this point you’ re saying that that’s been resolved?
Mr. Brooks answered | understand it’s been resolved. I’m waiting for a
confirmation this evening that the final signature and the PSNH agreement has
been obtained, and as of 5:50PM | haven’t heard yet.

Chairman Lopez stated let’ s go to Attorney Clark since he represents us.
Thomas Clark, City Solicitor, stated | spoke to Attorney Miller about 15 minutes
ago. Thefinal signatoriesto the agreement are over at the Sheehan and Phinney
law firm on a separate project and they’ re confident they’ Il be working on this one

right after that and have it signed tonight.

Alderman Guinta stated so assuming that’ s the case, we're still scheduled on time?
It will be tight but most likely it will get done?

Mr. Brooksreplied yes.
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Alderman Gatsas stated Frank, | apologize for maybe asking a few too many
guestions here but | didn’t get the spreadsheet until | just sat down at 5:15PM. It
would be...certainly | would think that it would be wise that we could try to at
lease get it the day before a meeting. But just doing some simple math, | come up
with a balance of, taking the $19 million out of ...if we start with the $28.5
[million], subtract your $8.1 million that’s been spent thus far, subtract $19
million for the new stadium, it leaves us a balance of $1,372,559. Has the elevator
been paid for as of yet?

Mr. Thomas answered no it hasn’t.

Alderman Gatsas asked any part of it?

Mr. Thomas answered a portion has.

Alderman Gatsas asked what portion? How much?

Mr. Thomas answered I’ d say better than 50 percent of it.

Alderman Gatsas asked what was the total cost of it?

Mr. Thomas answered the elevator alone | believe was around $500,000 to
$525,000.

Alderman Gatsas asked so $250,000 has been paid?

Mr. Thomas answered that’ s correct.

Alderman Gatsas asked so if | subtract another $250,000 from this number, that
brings me down to $1,122,000? Does that include the...how much we're we
holding from SRI?

Mr. Thomas answered Harvey Construction is holding $140,000 in an escrow
account from SRI and we're holding approximately 5 percent and change on top
of that.

Alderman Gatsas asked which isatotal of how much?

Mr. Thomas answered 5 percent on the total contract for Harvey Construction that
we've paid to date; | don’t have that number off hand.

Alderman Gatsas asked but that’s part of that $1.3 million?
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Mr. Thomas answered that is correct.

Alderman Gatsas asked so about $250,000 is being retained, one for Harvey and
Harvey has $140,000 on the...so if | subtract another $250,000 from that...

Mr. Thomas stated what 1’1l be glad to do for the next meeting is come in with the
table that we prepared defining the $19 million and also a copy of the one that
Parsons Brinckerhoff has done. The allocations of costs on those two tables that
were presented to this committee before are still valid. So we can resummarize
the costs both paid and projected.

Alderman Gatsas asked the engineering cost of the $2.3 million, any of that $2.3
million associated with the new stadium?

Mr. Thomas answered yes, quite abit of it is.

Alderman Gatsas stated Rule 58, | notice that that portion is at $683,000. What is
|eft to do with the $1 million on the Rule 58 at Gill Stadium?

Mr. Thomas answered Rule 58 is 100 percent completed. Again, the numbers at
the top of the page were just the preliminary numbers that were identified in the
various agreements. The actual cost of Rule 58 improvements was $683,804, so
al that work has been compl eted.

Alderman Gatsas asked is al the work at Gill Stadium completed?

Mr. Thomas answered no, not al the work at Gill Stadium.

Alderman Gatsas asked how much is left there?

Mr. Thomas answered | don’t have the exact number but if you take the total s that
are noted for Gill Stadium, Rule 58, and City Gill, whatever that number comes
out to minus $4,150,000 and $850,000, that would be the remaining work to be
compl eted.

Alderman Gatsas asked can you tell me what numbers | need to put in here so | get
aclearer understanding?

Mr. Thomas answered if you put in the total that was spent on Gill to date,
$3,024,491, Rule 58, which is $683,804, and City Gill $606,877, that is what has
been spent to date on Gill.

Alderman Gatsas asked none of the engineering was spent on Gill?
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Mr. Thomas answered the engineering was allocated to the bond separately, so it
was never an allocation towards Gill per say. Now if you take that number that
you just added it up, and you subtract that from approximately $5 million, that is
the remaining amount or dollar value of work to be completed on Gill Stadium.
Alderman Gatsas stated that doesn’t add up.

Mr. Thomas replied $5 million has been approved for work at Gill Stadium and
again, just looking at the numbers, we're looking at maybe $4.5 million that has
been spent to date.

Alderman Gatsas stated total spent so far to date is $4,315,172.

Mr. Thomas stated subtract that from $5 million.

Alderman Gatsas replied $684,000.

Mr. Thomas stated that’ s the balance of work that’s remaining to be completed at
Gill Stadium.

Alderman Gatsas asked and $250,000 of it is the elevator?
Mr. Thomas stated approximately $250,000.

Alderman Gatsas stated and we have some $200,000 and some odd retainage for
SRI.

Mr. Thomas stated the balance that hasn’t been spent yet of $600,000 will cover
the cost of completing the work at Gill Stadium and also includes paying off the
retainage and covering the money that is being held on SRI. Keep in mind the
$140,000 Harvey is holding in a separate account has already been paid and is
reflected on the sheet. So it’s not aliability, it's an asset | guess.

Alderman Gatsas stated no, but the 5 percent is aliability.

Mr. Thomas stated 5 percent isaliability.

Alderman Gatsas asked so 5 percent of $500,000 is $250,000. And if $250,000 on
the elevator hasn’t been paid, that’s atotal of $500,000. Is somebody going to tell
me that the work at Gill Stadium can be completed for a balance of $184,000?

Randy Sherman, Deputy Finance Officer, stated 5 percent of $500,000 is $25,000.
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Alderman Gatsas stated okay.

Mr. Thomas stated but again, | don’'t have all of the numbers that you' re adding
up, but | am satisfied that we are holding enough money to finish up the required
work on Gill Stadium.

Alderman Lopez stated just a basic question. Y ou’ re not going over $5 million?

Mr. Thomas answered right now there’ s no anticipation of going over $5 million
because we have a GNP.

Alderman Gatsas asked from Finance. Let’s assume that the $5 million ends up
being $4.75 [million]. Where does the other $250,000 get allocated? Doesit get
back to the City for the City’ sinfusion of the $850,000 at Gill or not?

Mr. Thomas stated | can probably answer that question. If thereis savings on the
$850,000 side, that comes back to the City, if there’ s savings on the $4,150,000,
that will go back into the pot to be used potentially on the new stadium. However,
we don’t anticipate any savings on the $4,150,000.

Alderman Gatsas stated and it doesn’t look like you' re going to have any savings
on the City side either.

Mr. Thomas replied no because we continue to address issues that come up that
weren't originally addressed under the original $850,000 authorization. We're
staying within the $850,000 authorization, if it was brick wall that had to be
repaired that surfaced, there was some additional work that came up that we are
covering out of that $850,000.

Alderman Gatsas asked can you give us a better explanation of other work that’'s
come up that this committee would be aware of or took a vote to do?

Mr. Thomas answered the committee approved $850,000 some defined extra work
at Gill Stadium. They turned that money over for my administration. Instead of
having to pay $850,000 for the identified work, we sat down and were able to
negotiate that work down. So | did not have to spend the whole $850,000 on the
identified work, however, there was additional work that had surfaced that needed
to be performed such as $14,000 worth of work to repair awall that was
collapsing. We utilized the balance of the $850,000 to address that work.

Alderman Gatsas stated | guess | have a problem understanding how awall that’s
been collapsing wasn’t part of the original scope of work when we were doing a
$5 million project.
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Mr. Thomas replied it was not picked up on any of the studies or evaluations or
proposals that were done. Quite frankly, Alderman Smith brought it to my
attention, we went over and took alook at it, we determined that quite frankly it
was a dangerous situation because it’s awall along the ramp as you enter on the
left hand side of the stadium, and quite frankly if somebody pushed hard on it it
could have fell over. If it did fall over, it could have eventually fallen over on a
person entering the handicapped access into the facility. We felt it was something
that should be addressed immediately. In addition, there was some additional
painting and caulking that was done on the outside of the facility around the
restroom windows. We included that, however, we're living within the $850,000
that was allocated for the City, additional work on the project.

Alderman Gatsas stated but | believe that $850,000 was specifically for line items
visav an elevator, visav the locker rooms, | think those were specific and it didn’t
getinto, or at least | didn’t think, we were getting into discretionary spending
without this committee knowing about it.

Mr. Thomas stated it was my interpretation that the committee all ocated $850,000
to do additional City work on Gill Stadium. Now through the fact that we
negotiated the prices down, gave us some additional capacity to do additional
work, | felt it was my obligation to address a safety issue. So we went ahead and
authorized the work. Work hasn’t been completed, hasn’t been started, if the
committee so desires | will give a directive to Harvey Construction not to do the
work.

Alderman Gatsas stated | certainly commend Alderman Smith for finding it, but |
think histravels through Gill Stadium in the course of the last year probably, |
would have been shocked if you didn’t find that sooner and certainly | commend
him for bringing it forward because it should be repaired, but it amazes me that we
spend engineering costs on a $5 million project and awall that could be a hazard
to the City, is not picked up. That’s avery uncomfortable position to see, because
now |I’'m concerned about whatever else may have been overlooked as the process
went forward.

Mr. Thomas stated as you know Alderman, there were alot of things that were
overlooked depending on the position that you're taking. The existing locker
facilities were not contemplated as being addressed under the original design; that
was something that was added too. So there was alot of issues. Even with this $5
million investment in Gill Stadium, thereis still going to be a need to continue to
invest money into the facility because it is not addressing every single issue that
could surface within the next year or two at Gill Stadium. However, the majority
of the issues have now been addressed under Gill Stadium. Gill Stadium is quite
frankly atop-flight operation.
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Alderman Gatsas stated the concern of the safety issue on the playing surface. |
noticed that there was another picture in the paper the other day of ...l give the
photographer credit because to pick up the black rubber that was bouncing up on a
ground ball was pretty good photography. So | guess my question is threefold,
and one being do we have a guarantee...l know we don’t have a guarantee. What
Isthe process of 1) avehicle going out on that field and putting the bleachers for
when football and soccer begin, and 2) what do we do with putting in the
goalposts so football can be played there, and 3) what do we do with the safety
issue with that rubber with contact being on aregular basis on that field when a
facemask goes down and the rubber comes up into somebody’ s face.

Mr. Thomas stated I’ [l answer the last one. The Health Department does not feel
that that is a health and safety issue and quite frankly, the feedback that I’ ve gotten
from some of the city teams that have played, they would much rather play on this
synthetic field than playing on a grass field that may have rocks, pebbles and God
only knows what else come up or into their masks. Asfar astheissue of the
rubber pellets coming up and the warranty, I’ll turn that over to Mr. Brooks.

Mr. Brooks stated there' s two issues dealing with the SRI bankruptcy. Number
one isthe guarantee, which is an eight-year guarantee, and the second issueisjust
the maintenance of the field. In dealing with the first one, we' ve been in contact
with Harvey. Harvey iswaiting for legal correspondence from SRI. We do know
and have been in contact with two of the salesmen who work for SRI, have started
their own company, their looking at the potential of developing some type of
maintenance program, if you will, trying to take up the slack on existing contracts.
They have not finalized everything, but | think the good news is that there are
some people at SRI who are trying to reorganize. Legally Harvey iswaiting for
documentation from the lawyers of SRI on the status of the bankruptcy filing. As
Frank pointed out, Harvey basically was paid for SRl work and Harvey is now
taking that payment and not paid SRI but put it in a special bank account so that
that money could get involved in legal entanglements, encumbrances because it
was paid from us to Harvey for work that was done and Harvey as the general
contractor and SRI was the subcontractor, there’ s some legality issues of Harvey
holding that money. Inregard to the warranty on the field. We've discussed the
warranty with various folks, what we are coming to the conclusion is that we
probably should set aside some money...SRI wasn’'t paid fully for all of their
work. There is some money outstanding under the SRI budget, and what we
should do istake that money and set it aside for any future repair work that may be
required on thefield. Thusfar in our discussions with other folks who have this
field, including the City, they have asimilar field at West High, and also recently
we talked to Northeastern University that has installed an SRI field, a multi-
purpose field. They have not encountered any difficulty. Asamatter of fact,
Northeastern has had the same turf issue, if you want to call it that, it’s not a safety
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issue, it’sjust the turf beforeit is fully settled in, bounces around alot. What we
found in talking to folks at SRI and Northeastern, isthat thereis a period of time
of maintenance that you would adjust the machine on just how much when you
groom the field, just how much depth you should be grooming, and in checking
with the folks at Gill and Sean Smith and the Fisher Cats, it turned out that their
depth was maybe a quarter of an inch deeper than it should have been, so they’ve
adjusted the depth of the grooming and it turns out there’ s far less particles
bouncing up than there was in the past. And in talking to the folks at
Northeastern, they feel that our field will be equally as competent as their field in
the future. We're also proposing to have our Parks Department maintenance
personnel over time during this next year, which after this year they’ll be
responsible for the field, actually meet with the maintenance folks at Northeastern
and go over their maintenance schedule. What better way to develop a

mai ntenance program than to work with a college that has the same type of field,
that probably has more usage than we do and understand what they did from their
past experiences and utilize that on our field. | think there’s some positives that
we've found out in our investigation of SRI and other fields.

Alderman Gatsas asked how much is being held by us on SRI?

Mr. Brooks replied I’'m not sure of the exact amount. We could provide you with
that, but I’'m not sure what the exact amount is.

Mr. Thomas added | believe the City is holding maybe $80,000 and there's
$140,000 in Harvey’ s escrow account that’s been paid.

Mr. Brooks stated we have used part of that $80,000 for just getting the field
ready. We needed someone to get the field ready for the opening and for this
current season. So we have had to dip into that $80,000 by hiring an outside
consultant to comein and help in getting the field ready, so not all of that $80,000
isthere.

Mr. Thomas stated but keep in mind this, we're holding a retainage on the entire
project. That retainage will not be released at the end of the project until the
whole issue of the SRI turf and warranty has been resolved to our satisfaction.

Alderman Gatsas stated | think that’ s the retainer that Mr. Sherman was talking
about, about $25,000.

Mr. Thomas stated $25,000 | believe was the 5 percent on the $850,000.

Alderman Gatsas stated well he can try his calculator but | agree with him. Five
percent on $500,000 is $25,000.
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Chairman Lopez stated Frank, check out the numbers with Finance and al of that
and send a memo to the committee on the bottom line here. Include how much
you spent out of that $80,000. Are you authorized to spend the $80,000?

Mr. Brooks answered we worked with Frank on that.

Mr. Thomas answered they spend the money. Again, the contract is between
Harvey Construction and the team. Parsons Brinckerhoff as the construction
manager oversees the entire activity. Periodically they submit requisitionsto us.
The requisitions are signed by Parsons Brinckerhoff recommending payment. We
then evaluate those requisitions to make sure that the payments are proper and that
we're holding enough money totally in reserve to cover all of the outstanding
work and | feel confident that we have.

Alderman Gatsas stated | guess | need to do the math because... I'll go back to
the math because the assistant Deputy Director of Finance corrected me and said it
was $25,000 and let me correct him. 1t's $250,000 just as | had calculated on $5
million. If we'reretaining 5 percent on the $5 million project, that’ s $250,000; we
still have to pay $250,000 on the elevator, that’s $500,000, so that leaves us with a
balance of $184,000 to complete the project.

Mr. Thomas stated we have enough money in the account to complete all of the
work at Gill Stadium. For your next meeting we will give you a complete
breakdown of that and all the monies that are being held on SRI.

Alderman Gatsas stated we can get that before the next meeting, | would assume.

Mr. Thomas stated we will get that before the next meeting. The reason why you
didn’t get thisfinancial statement isthat at the end of last week we just finished
processing about four requisitions and | felt it would be good for this committee to
get the latest information. If | had completed this and sent it out so it could be
included with the agenda, the last four requisitions wouldn’t appear on this sheet.

Chairman L opez stated as soon as you can get the report, send it out to the
committee.

Alderman Smith stated I'm surprised by one statement. Asfar as Alderman
Gatsas is concerned, | know the goalposts, they're al cut out, everything it all set
and | assume Frank that you’ re going to survey the field before everything islaid
out for football and whatnot? Isthat correct?
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Mr. Thomas stated before the City accepts this project, all the work that was
defined to be completed will be addressed properly. In addition, when prior to the
Fisher Cats moving out for the last time, we will do awalk through of the facility
to make sure that there hasn’t been any damage done to the work that we have just
recently paid for.

Alderman Smith stated the thing that surprised mein regardsto the crumb rubber
and | talked with you Frank and | talked with Fred Rusczek and you absolved me
of the safety issues and everything. But I’m surprised, someone stated or maybe
you did that are they doing proper maintenance on grooming the field? The Fisher
Cats? Arethey doing it properly? And if they are doing it properly, we should
have our Parks & Recreation crew probably film it so they know what to do
because once we inherit it in September, it’s ours 100 percent and that’s my
concern.

Mr. Brooks stated our Parks & Recreation crew has been work with the Fisher
Catsin understanding the field. And we have been over time adjusting what the
mai ntenance procedures are and we found out that we needed to decrease the
depth of grooming by a quarter of an inch and that’s ongoing. And | think over
time that depth slowly reduces to an appropriate level. It’ssort of trial and error
based upon how the field was installed, the conditions over the course of the
winter, the usage, how often the field is played on, there' s a series of maintenance
control pointsthat need to take place. There are some areas of the field that are
never stepped on. So that doesn’t need as much grooming as other areas. Soit'sa
series of trial and error when you have anew field like that.

Alderman Smith stated there’ s two concerns of minein regardsto thefield. One
was early in the season they had flaming batons, which | think should beillegal for
the fibers. Second of all, there’s a membrane on the dugout roof and | don’t think
anybody should be putting tripods or any TVs or so forth on top of the dugout
roofs of the home and visitors roofs and I’ m very concerned about that because
that’ s exactly where | sit and | see these people coming in there with their shoes,
their sneakers, their tripods on top of that membrane.

Mr. Brooks replied as a matter of fact, after the first game | sent amemo to Sean
Smith identifying that signs should be placed on the dugout roofs identifying that.
No one should be on there just for that potential. Sean has talked to the press, he
has allowed a few people from the press on there, he has assurances from them
that there is rubber at the bottom of the tripods; they are small tripods. It needsto
get maintained and checked all of the time by the representatives of the Fisher
Cats, | agree with you. And the flames on the field, we' ve already mentioned to
Sean that that is a hazard and he should not have that activity out there.
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Alderman Roy stated a question for Frank. Frank, aquick 5-part question. On
Page 1 of your spreadsheet there' s a spending between 7 and 8. First of all, which
number isthat? Isit included in the total? What was the date the requisition was
sent to you?

Mr. Thomas replied that pending should be taken out. That has been paid.

Alderman Roy asked how long did that sit on the table before it was reacted or
problems were solved?

Mr. Thomas answered actually that pending referred to No. 9. No. 9 was some
engineering cost that we had concerns on. We asked for quite a bit of justification
before we would honor that payment. | believe it was a payment to Kimball
Chase, if | remember correctly. But again, before | will authorize any
reimbursements, if there’' s anything questionable, 1’1l go back to Mr. Brooks and
I’m sure he'll testify that | can be areal pain in the butt and have him satisfy me
that the expenditure of those funds were justified and that the project obtained
something useful from him.

Alderman Roy asked so as of today or as of Friday when you finished those | ast
four requisitions, everything outstanding had been paid and these are all of the
totals or do you have requisitions still pending?

Mr. Thomas answered well there is arequisition out there that | quite frankly don’t
agree with, so that’s going around in circles. There may be some future
requisitions coming in for some early engineering work. | believe they may be
floating around out there, but again, the ones that have been approved, we're
satisfied that they are justified for reimbursement.

Alderman Roy asked the one that is already in your possession that’s going around
in the circles, what isthe total of that and what isit for?

Mr. Thomas answered it wasn’t too great. It might have been for about $8,000 or
$9,000 and the requisition was entitled opening night costs. | don’t believe that
these costs are something that should be reimbursed by the City. They dealt with
problems with the sound system; additional clean up work that the team felt was
necessary and a couple of other items. My position on that particular requisition
was either they were the responsibility of Harvey out of the GNP or they were
items that the team felt should be done and went ahead and did then on their own.

Alderman Roy stated Frank, you mentioned earlier that you were comfortable
where the budget sits. Are we getting the stadium that’s projected for the total of
the $28.5 million? Do you still feel comfortable with that?
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Mr. Thomas answered we're getting a new stadium for $19 million. That was
identified as the amount of money that was available to be spent after adding up
al of the commitments. Again, that sheet will be revised and submitted in
advance of the next meeting. Again, | feel very comfortable that we are going to
get agood stadium by Payton Construction. | still feel that they are atop shelf
operation, they’re doing, asfar as|’m concerned, an excellent job going out and
getting good competitive prices. Y ou remember correctly, there was the issue they
were going to helical piles, they’ ve changed that, they’ ve gone to concrete piles.
The reason why they’ ve done that is because of the price of steel going up. That
item of work wasincreasing. They were able to |locate some concrete piles that
were already made sitting in somebody’ s backyard, | believe they were going to be
used down in Boston during the Big Dig somewhere. But because of that, Payton
istaking that extra step of really shopping around, quite frankly, beating up his
suppliers and subs and getting us a good price for what’ s available to be spent.

Alderman O'Neil stated just for information. | heard quite a bit of discussion over
the groom of Gill. There actually is going to be atopic on the CIP agenda next
week regarding the maintenance of our synthetic field facilities. We're not sure
there’s a program that exists for West currently, tie Gill into it and we're not sure
what the plan is moving forward with Memorial High School. So | know the
Clerk was going to contact Parks and ask to have our consultant as well as the
manufacturer hopefully represented next week. But regarding Memorial, I’ m not
sure we can have a SRI representative where they went bankrupt. And possibly
have some representatives of the other locations in New Hampshire that have
synthetic fields and what they do for maintenance on them, because in the past
there hasn’t been anything going on over at West, so that will happen next
Tuesday night during the CIP meeting.

Alderman Lopez addressed Item 5 of the agenda:
Arbitration update.

Thomas Clark, City Solicitor, stated as the committee was aware the arbitrators
worked out a scheduling of the arbitration process. Unfortunately Mr. Fremo was
scheduled for court at the same time as the scheduled hearing of arbitration.

We' ve talked to the arbitrators and so have the other parties. Everyone has agreed
now to a new date of June 21% for the hearing. The arbitrators will be sending out
anew schedule within he next day and | forward it all to the committee.

Alderman Guinta stated we made some modifications at the last meeting. Was
there an indication that there was going to be the committee appointed by the
Mayor working on our behalf? Was that an issue that we voted on or talked
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about? | think part of the reason that we made information public was to alow the
process to happen in a more timely fashion. Have any of those things actually
happened or...?

Solicitor Clark answered there have been discussions. They haven't resulted in
any culmination at this point.

Alderman Guinta asked what are the discussions that have happened?

Solicitor Clark answered I’ ve been in meeting with Mr. Catapano and others to see
if we could come to what might be an appropriate price to bring back to the
committee. To tell you the truth, they just haven’'t been as beneficial as we had
hoped they’ d be and at this point we believe that we should just go through the
arbitration process.

Alderman Guinta asked could you expand on that alittle bit.

Chairman Lopez stated let me just remind everyone. The reason that it was
requested by the three person committee that the Mayor and this committee accept
it and the request come in from Ship Ashooh asking usto relieve the appraisal,
which we did, and | think the intent was because we didn’t release the appraisal
they couldn’t come back to us. But | think as we released it and they went back
and looked at whatever conversations they were privileged to among themselves,
that they could not come any conclusion to come back to this committee.

Solicitor Clark stated that’s correct, and if you want to discuss it further, we really
should recess to meet with legal counsel. 1'd rather not discussit in public.

Alderman Guinta stated | think the committee should have a very specific update.
| have not been provided any formal or informal update. The reason we released
the appraisal was to allow this committee to investigate whether thereis afigure
that could be agreed upon and to this point | haven’t received an update. | think
i’ s reasonabl e that this committee receive one. So if it’s appropriate to recess, |
think we should recess.

Alderman DeVries asked is there significant additional information that you would
feel that you could give usin executive session?

Solicitor Clark answered | could answer questions you might have. All | can
really tell you that the parties have discussing it and they haven’t come to any
agreement.
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On motion of Alderman Guinta, duly seconded by Alderman DeVries, it was
voted to recess the meeting to go into executive session. Alderman Gatsas was
duly recorded in opposition.

Chairman Lopez called the meeting back to order.

There being no further business to come before the committee, on motion of
Alderman Smith, duly seconded by Alderman DeVries, it was voted to adjourn.

A True Record. Attest.

Clerk of Committee



